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Grant Number:
B-08-UN-17-0001

Grantee Name:
Cook County, IL

LOCCS Authorized Amount:
$28,156,321.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date: Award Date:

03/31/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$32,156,321.00

Disasters:

No Disasters Found

Declaration Number

$83,692.67

N/A

$27,486,727.23

$0.00

$10,030,680.93

Total Obligated

$442,564.08

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,364,946.80

$68,331.59 $442,564.08

     Program Funds Drawdown

To Date

$28,236,280.82

$33,316,431.57

$30,364,946.80

Overall

Program Income Received

$2,664,939.43

$2,664,939.54

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Lesa Carey

$10,114,373.60 $27,929,291.31Total Funds Drawdown
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$57,351.45$0.00Match Contributed

74 homebuyer units acquired and 69 units are 100% complete; 22 homebuyer units have been sold.  The remaining
homebuyer units are listed on the market for sale.  A total of 102 units have been acquired for the purposes of
rental, of those 78 are 100% complete; 47 units have been leased up, the remaining units are being marketed for
leasing.  28 blighted structures are complete for demolition. 1 Public Facility is now complete and in use.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,935,062.01

$0.00

To Date

Limit on Public Services

$57,351.45

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,935,062.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,223,448.15

Required

$2,815,632.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,080.25 $7,888,579.29

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

N09-B, ACQUISITION/REHABILITATION $4,607,183.04 $15,139,377.82 $13,304,941.29

N09-D, DEMOLITION $1,243,880.59 $2,051,070.60 $1,536,494.15

N09-E, PROPERTY REDEVELOPMENT $3,935,848.15 $11,254,259.60 $10,841,075.28

N09-F, ADMINISTRATION $243,769.15 $1,933,892.41 $1,804,216.51
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,351.45

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$57,351.45

$976.93

$57,351.45

$0.00

$56,034.67

$55,022.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B

$4,260.80

$36,170.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$36,170.00

$0.00

N/A

08/02/2010

$976.93

To Date

03/18/2010

Direct ( HouseHold )

$59,751.45

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one for sale residential property.

Location Description:

13705 S Stewart, Riverdale, IL

Unit is currently listed for sale with a pending contract offer from a potential homebuyer.

Activity Progress Narrative:

Riverdale/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$55,022.83$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$4,260.80     Program Funds Drawdown $23,581.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,000.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$277,000.00

$0.00

$0.00

$27,400.31

$277,000.00

$178,628.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B#2

$3,873.89

$27,400.31

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$177,450.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and for resale of single family home and a town home in Sauk Village developed by Mecca.

Location Description:

    •  21728 Peterson Sauk Village, IL
    •  22626 Spencer Sauk Village, IL

1 unit has been sold as of February 2013.  The other unit is currently pending the start of construction.

Activity Progress Narrative:

Sauk Village/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$178,628.06$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$3,873.89     Program Funds Drawdown $177,450.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,988.00

NSP Only - LMMI City of Calumet City

Total Projected Budget from All Sources

Match Contributed

$59,988.00

$0.00

$0.00

$0.00

$59,988.00

$59,988.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-02-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/29/2012

03/28/2012

$0.00

To Date

11/30/2010

Area (  )

$59,988.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of eight blighted single family residential properties.

Location Description:

    •  114 155th PL. Calumet City, IL
    •  439 155th St. Calumet City, IL
    •  431 Freeland Calumet City, IL
    •  526 Garfield Calumet City, IL
    •  566 Freeland Calumet City, IL
    •  323 155th St. Calumet City, IL
    •  443 Torrence Calumet City, IL
    •  618 Gordon Calumet City, IL
 

Demolition of 8 blighted structures are complete.  Invoices have been paid.

Activity Progress Narrative:

Calumet City DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$59,988.00$0.00City of Calumet City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $59,988.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/8# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,952,801.55

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$2,952,801.55

($3,759,977.76)

$0.00

$0.00

$2,952,801.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-03-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

($3,759,977.76)

To Date

10/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity has been reclassed as Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Presidio Capital LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,888,537.40

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$3,888,537.40

$3,888,537.40

$0.00

$0.00

$3,888,537.40

$3,888,537.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-03-E

$1,947,088.50

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$3,888,537.40

To Date

03/20/2010

Direct ( HouseHold )

$3,888,537.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of 17 single family units with garages.

Location Description:

    •  1333-1335 50th Ave. Cicero, IL.
    •  1337-1339 S. 49th Ave. Cicero, IL.
    •  1345-1347 S. 49th Ave. Cicero, IL.
    •  1411-1413 S. 49th Ave. Cicero, IL.
    •  1426-1428 S. 49th Ave. Cicero, IL.
    •  1214 S. 51st Ave. Cicero, IL.
    •  1318 S. 50th Court Cicero, IL.
    •  1320 S. 48th Court Cicero, IL.
    •  1413 S. 49th Court Cicero, IL.
    •  1425 S. 49th Court Cicero, IL.
    •  1443 S. 49th Avenue Cicero, IL.
    •  1521 S. 48th Court Cicero, IL.

All 17 properties are complete.  Open house and pre-qualifications are underway.  It is expected that sales will begin in earnest.

Activity Progress Narrative:

Cicero/PresidioActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$3,888,537.40$0.00Cook County Dept. of Planning & Dev.

$1,947,088.50     Program Funds Drawdown $3,888,537.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

0/0# of Plans or Planning Products 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/0 0/17# of Households 0 0 0

0 0/17 0/0 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

($2,353,530.48)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-B

$0.00

$15,652.33

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($2,353,530.48)

To Date

08/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity has been reclassed as Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/0# of Housing Units 0

9/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,353,530.48

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,353,530.48

$2,353,530.48

$0.00

$0.00

$2,353,530.48

$2,249,895.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-E

$64,606.47

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$2,353,530.48

To Date

08/01/2009

Direct ( HouseHold )

$2,249,845.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 15 for sale single family homes.

Location Description:

    •  169 16th Street
    •  1542 Wallace
    •  225-227 16th Street
    •  202-204 16th Street
    •  1612-1616 Center
    •  186-190 16th Street
    •  227-229 16th Street
    •  192-196 16th Street
    •  1543 Wallace
All properties are located in Chicago Heights, IL. 60411.  Six additional properties will be redeveloped through NSP3.

2 units have been sold, there are 4 pending contracts and 3 properties are listed for sale.

Activity Progress Narrative:

Chicago Heights/MeccaActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$2,249,895.48$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$64,606.47     Program Funds Drawdown $2,249,845.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Properties 0

0/0# of Public Facilities 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

NSP Only - LMMI Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$375,000.00

$0.00

$0.00

$375,000.00

$364,130.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-05-B

$364,130.26

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$375,000.00

To Date

09/24/2012

Direct ( HouseHold )

$364,130.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rehabilitate 12 multifamily housing units

Location Description:

1832 S. 5th Ave. Maywood, IL

Acquisition is complete and discussions of the construction schedule is in the works.

Activity Progress Narrative:

5th Lexington/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$364,130.26$0.00Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$364,130.26     Program Funds Drawdown $364,130.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$375,000.00

$0.00

$0.00

$375,000.00

$357,480.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-05-B-25%

$357,480.27

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$375,000.00

To Date

09/24/2012

Direct ( HouseHold )

$357,480.27

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rehabilitation of 12 multifamily housing units

Location Description:

1832 S. 5th Ave. Maywood, IL

Refer to N09-05-B for progress narrative

Activity Progress Narrative:

5th & Lexington/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$357,480.27$0.00Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$357,480.27     Program Funds Drawdown $357,480.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,120.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$6,120.00

($2,935,774.00)

$0.00

$0.00

$6,120.00

$13,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($2,935,774.00)

To Date

08/01/2009

Direct ( HouseHold )

$12,240.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of ten single family for sale residential properties. Three properties to be determined.

Location Description:

    •  14822 Evans Dolton, IL
    •  216 E 141st Dolton, IL
    •  15210 Dante Dolton, IL
    •  14645 Minerva Dolton, IL
    •  13825 Forest Dolton, IL
    •  14739 Dearborn Dolton, IL
    •  14436 Murrary Dolton, IL
    •  14317 Oak Dolton, IL
    •  13849 Lincoln Dolton, IL
    •  14436 Murray Dolton, IL

Activity has been reclassed as Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$13,240.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,240.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,950,337.26

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,950,337.26

$2,941,894.00

$0.00

$0.00

$2,941,894.00

$2,940,825.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-E

$1,356,645.39

$0.00

$15,361.08

Jan 1 thru Mar 31, 2013

Activitiy Category:

$15,361.08

$0.00

N/A

02/01/2013

$2,941,894.00

To Date

08/01/2009

Direct ( HouseHold )

$2,933,725.39

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and or reconstruction of 12 single family for sale residential properties.

Location Description:

    •  14822 Evans Dolton, IL 60419
    •  216 E. 141st Dolton, IL 60419
    •  15210 Dante Dolton, IL 60419
    •  14645 Minerva Dolton, IL 60419
    •  13825 Forest Dolton, IL 60419
    •  14739 Dearborn Dolton, IL 60419
    •  14346 Murray Dolton, IL 60419
    •  14344 Murray Dolton, IL 60419
    •  15201 Dorchester Dolton, IL 60419
    •  713 Sheridian Dolton, IL 60419
    •  14317 Oak Dolton, IL 60419
    •  14827 Oak Dolton, IL 60419

2 properties have been sold; 2 closings are pending and 6 properties still remain on the market for sale.

Activity Progress Narrative:

Dolton/MeccaActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$2,940,825.93$0.00Mecca Companies Inc.

$1,341,284.31     Program Funds Drawdown $2,918,364.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/12# of Households 0 0 0

0 0/0 0/12 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$0.00

($144,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($144,000.00)

To Date

03/18/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity has been reclassed as Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Presidio Capital LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$200,000.00

$0.00

$0.00

$200,000.00

$151,399.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-E

$136,489.48

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$200,000.00

To Date

10/01/2012

Direct ( HouseHold )

$151,399.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 3 Duplexes in the Village of Summit to be sold to qualified homebuyers.

Location Description:

    •  7620 W 63rdPlace
    •  7622 W 63rdPlace
    •  7624 W 63rdPlace
    •  7626 W 63rdPlace
    •  7451 W 57thPlace
    •  7449 W 57thPlace

The lots have been acquired and construction is scheduled to begin later in the Spring of 2013.

Activity Progress Narrative:

Summit/PresidioActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$151,399.48$0.00Presidio Capital LLC.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$136,489.48     Program Funds Drawdown $151,399.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,747,577.17

NSP Only - LMMI Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$1,747,577.17

$117,601.38

$0.00

$0.00

$1,768,818.38

$1,668,643.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-08-E

$435,350.05

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$117,601.38

To Date

03/17/2010

Area (  )

$1,531,449.27

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a 5,108 Sq ft.  public facility to serve residents of the Village of Ford Heights.

Location Description:

    •  1323 Berkley Ave Ford Heights, IL

The public facility is now complete and is in use as of February 20, 2013.

Activity Progress Narrative:

Ford Heights Comm Service Org. PFActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$1,668,643.38$0.00Ford Heights Community Service Organization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$435,350.05     Program Funds Drawdown $1,531,449.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$502,728.80

NSP Only - LMMI Hispanic Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$502,728.80

$719,397.73

$0.00

$0.00

$719,397.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-09-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$719,397.73

To Date

09/24/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Construction is complete.  The final draw is pending; the property has been reoccupied by the existing tenants.  Marketing for
new tenants has begun.

Activity Progress Narrative:

Sheilds/Hispanic HousingActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Hispanic Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,305.84

NSP Only - LMMI Hispanic Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$667,305.84

$719,397.73

$0.00

$0.00

$719,397.73

$1,178,109.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-09-B-25%

$667,305.84

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$719,397.73

To Date

09/24/2012

Direct ( HouseHold )

$667,305.84

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rehabilitate 16 multifamily units for rental to low income individuals. Four (3)bedrooms and Twelve (2) bedrooms.

Location Description:

1411-23 Chicago Heights, IL

Refer to N09-09-B for progress narrative

Activity Progress Narrative:

Chicago Heights/Hispanic HousingActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,178,109.85$0.00Hispanic Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Multifamily Units 0

$667,305.84     Program Funds Drawdown $667,305.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,800.00

NSP Only - LMMI Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$98,800.00

$0.00

$0.00

$0.00

$98,800.00

$98,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/11/2010

Area (  )

$98,800.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 6 blighted commercial properties

Location Description:

    •  423 W. 138th Street
    •  14514 S. Indiana
    •  14234 S. Indiana
    •  14228 S. Indiana
    •  14230 S. Indiana
    •  14004 S. Indiana

Demolition is complete for 6 blighted structures.  Invoices have been paid.

Activity Progress Narrative:

Riverdale DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$98,800.00$0.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $98,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

NSP Only - LMMI Village of Hazel Crest

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$2,742.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-11-D

$0.00

$16,757.04

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$16,757.04

$0.00

N/A

12/31/2012

$0.00

To Date

09/24/2010

Area (  )

$19,500.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of one blighted commercial property.

Location Description:

17068 Park Hazel Crest, IL 60429

Demolition is complete for 1 blighted structure.  Invoices have been paid.

Activity Progress Narrative:

Hazel Crest DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$2,742.96$0.00Village of Hazel Crest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $2,742.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,946.07

NSP Only - LH - 25% Set-Aside Housing Opportunity Development Corporation

Total Projected Budget from All Sources

Match Contributed

$354,946.07

$27,244.07

$0.00

$0.00

$354,946.07

$356,596.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-12-B-25%

$51,346.00

$85,333.74

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$85,333.74

$0.00

N/A

12/31/2012

$27,244.07

To Date

08/01/2009

Direct ( HouseHold )

$354,946.07

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of two single family residential properties for rental and homebuyer.

Location Description:

    •  7000 PlumTree Hanover Park, IL 
    •  1623 McKool Streamwood, IL

Rehabilitation is complete on both units and has been occupied.

Activity Progress Narrative:

Hanover Park/Streamwood/HODCActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$356,596.96$0.00Housing Opportunity Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$51,346.00     Program Funds Drawdown $269,612.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LMMI IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$1,588,820.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-13-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,711,475.11

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target moderate income
individuals and families, seniors, and persons with disabilities.  The units will be for rental.

Location Description:

    •  1015-1017 S 4th Ave Maywood, IL

Units are fully leased and operational

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,588,820.74$0.00IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,711,475.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,082.60

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$86,082.60

($1,571,300.40)

$0.00

$0.00

$86,082.60

$86,082.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-14-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($1,571,300.40)

To Date

08/11/2010

Area (  )

$86,082.60

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 9 blighted single family residential properties.

Location Description:

    •  262 Allegheny
    •  228 Allegheny
    •  273 Allegheny
    •  296 Allegheny
    •  274 Allegheny
    •  244 Allegheny
    •  226 Allegheny
    •  278 Allegheny
    •  235 Allegheny

Demolition is complete for 9 blighted structures.  Invoices have been paid.

Activity Progress Narrative:

Park Forest/DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$86,082.60$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $86,082.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,491.82

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$318,491.82

($19,816.00)

$0.00

$0.00

$318,491.82

$298,675.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($19,816.00)

To Date

10/01/2009

Direct ( HouseHold )

$318,491.82

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 single family for sale residential properties.

Location Description:

    •  418 Frederick Bellwood, IL
    •  443 Frederick Bellwood, IL
    •  421 22 nd Ave Bellwood, IL

All 3 properties are complete and has been sold.

Activity Progress Narrative:

Bellwood/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$298,675.82$0.00IFF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $318,491.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 1/3 5/3# of Households 0 0 100.00

0 4/0 1/3 5/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LH - 25% Set-Aside IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$1,466,166.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B-25%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,466,166.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target moderate income
individuals and families, seniors, persons with disabilities.  The 13 units will be for rental designated as the 25% set aside.

Location Description:

1 locations: 1015-1017 S. 4th, Maywood with a total of 13 units.

Refer to N09-13-B for progress narrative

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,466,166.37$0.00IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,466,166.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$686,103.16

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$686,103.16

($162,183.84)

$0.00

$5,891.72

$679,267.16

$663,174.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-16-B-25%

$212,105.61

$5,891.72

$10,730.50

Jan 1 thru Mar 31, 2013

Activitiy Category:

$10,730.50

$0.00

N/A

12/31/2012

($162,183.84)

To Date

03/18/2010

Direct ( HouseHold )

$661,051.99

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven single family for sale residential properties

Location Description:

    •  17741 Roy Street 
    •  17505 Burnham
    •  17219 Lorenz
    •  18530 Oakley
    •  3545 178th
    •  18308 Ridgewood
    •  17919 School
 

Rehabilitation is complete and 5 properties have been sold.  The remaining properties are listed on the market for sale.

Activity Progress Narrative:

Lansing/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$663,174.56$0.00Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$201,375.11     Program Funds Drawdown $650,321.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,255,105.36

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$1,255,105.36

$1,741,700.00

$0.00

$0.00

$1,741,700.00

$1,250,493.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-17-D

$1,250,493.02

$0.00

$6,612.43

Jan 1 thru Mar 31, 2013

Activitiy Category:

$6,612.43

$0.00

N/A

03/31/2013

$1,741,700.00

To Date

09/24/2012

Area (  )

$1,250,493.02

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

    •  3200 Lincoln Highway Park Forest, IL
    •  320 Wildwood Park Forest, IL
    •  350 Main Street Park Forest, IL
    •  100-800 Norwood Drive Park Forest, IL
    •  204 Allegheny Park Forest, IL
    •  229 Allegheny Park Forest, IL
    •  246 Allegheny Park Forest, IL
    •  265 Allegheny Park Forest, IL
    •  2 Apache Park Forest, IL
    •  240 Arrowhead Park Forest, IL
    •  242 Arrowhead Park Forest, IL
    •  303 Oswego Park Forest, IL
    •  219 Arrowhead Park Forest, IL
    •  259 Arrowhead Park Forest, IL

Location Description:

Demolition of a 16,000 sq. ft former car dealership, a 129,000 sq. ft vacant shopping center, a 14,000 sq. ft former elementary
school, a 10,000 sq. ft commerical building and 10 residential vacant and blighted homes.

Demolition has started and is scheduled to be complete in the Summer of 2013.

Activity Progress Narrative:

Park Forest Demolition 2Activity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$1,250,493.02$0.00Village of Park Forest

$1,243,880.59     Program Funds Drawdown $1,243,880.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/4# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,061.17

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$496,061.17

$89,061.07

$0.00

$0.00

$496,061.17

$488,135.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-19-B

$93,218.28

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$89,061.17

To Date

03/18/2010

Direct ( HouseHold )

$488,135.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family for sale residential properties.

Location Description:

    •  2802  Knollwood, Hazelcrest, IL
    •  16019 Trumbull Ave.,  Markam, IL
 

Rehabilitation is complete for both properties.  Both are listed on the market for sale.

Activity Progress Narrative:

HazelCrest/Markham/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$488,135.43$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$93,218.28     Program Funds Drawdown $488,135.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$934,153.04

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$934,153.04

($69,093.80)

$0.00

$0.00

$1,281,553.20

$880,423.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-21-B-25%

$351,653.99

$0.00

$15,111.69

Jan 1 thru Mar 31, 2013

Activitiy Category:

$15,111.69

$0.00

N/A

12/31/2012

($69,093.80)

To Date

03/18/2010

Direct ( HouseHold )

$845,009.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 10 single family for sale residential properties.

Location Description:

    •  287 Mohawk Park Forest, IL 60466
    •  329 Merrimac Park Forest, IL 60466
    •  215 Early Park Forest, IL 60466
    •  279 Minocqua Park Forest, IL 60466
    •  10 E. Rocket Circle Park Forest, IL 60466
    •  412 Wilshire Park Forest, IL 60466
    •  356 Winona Park Forest, IL 60466
    •  439 Winnebago Park Forest, IL 60466
    •  300 Seneca Park Forest, IL 60466
    •  217 Early Park Forest, IL 60466

Rehabilitation is complete for all properties.  4 properties have been sold, the remaining are listed on the market for sale.

Activity Progress Narrative:

Park Forest/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$880,423.17$0.00Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$336,542.30     Program Funds Drawdown $829,897.99

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

NSP Only - LMMI Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$45,000.00

$0.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-22-D

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/11/2010

Area (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of four blighted single family residential properties.

Location Description:

    •  15235 9th Ave. Phoenix,IL
    •  529 E 152 Phoenix, IL
    •  569 E 155th Pl. Phoenix, IL
    •  722 E 153rd St. Phoenix, IL

Demolition of 4 blighted structures is complete.  Invoices have been paid.

Activity Progress Narrative:

Phoenix DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$45,000.00$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $45,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$987,233.16

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$987,233.16

($20,282.84)

$0.00

$0.00

$987,233.16

$982,751.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-23-B-25%

$8,617.06

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($20,282.84)

To Date

08/01/2009

Direct ( HouseHold )

$987,233.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of two existing multifamily buildings that are designated as 25% set aside units.
 

Location Description:

    •  2491 E Terrace Avenue Lynwood, IL 60411
    •  2127 S 9th Avenue Maywood, Il 60153

Rehabilitation is complete.  All 6 units are fully leased and operational.

Activity Progress Narrative:

Lynwood/Maywood/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$982,751.35$0.00Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# of Non-business Organizations 0

$8,617.06     Program Funds Drawdown $987,233.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,633.16

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$885,633.16

($8,767.91)

$0.00

$35,039.56

$1,008,364.09

$865,884.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-24-B

$27,648.38

$35,039.56

$8,476.66

Jan 1 thru Mar 31, 2013

Activitiy Category:

$8,767.91

$0.00

N/A

12/31/2012

($8,767.91)

To Date

03/18/2010

Direct ( HouseHold )

$865,633.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 6 for sale residential properties.

Location Description:

    •  3084 St Ives, Richton Park, IL
    •  22121 Belmont Richton Park, IL
    •  22202 Rockinham Richton Park,IL
    •  4325 Greenbriar Richton Park, IL
    •  4326 Andover Richton Park, IL
    •  5309 Arquilla Richton Park, IL
 

Rehabilitation is complete.  2 units have been sold; 1 unit has a pending contract and 3 units remain on the market for sale.

Activity Progress Narrative:

Richton Park/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$865,884.15$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$19,171.72     Program Funds Drawdown $856,865.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 1/0 1/6# of Households 0 0 100.00

0 0/6 1/0 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,618.79

NSP Only - LH - 25% Set-Aside Rimland Services NFP

Total Projected Budget from All Sources

Match Contributed

$950,618.79

$100,618.79

$0.00

$0.00

$950,618.79

$809,674.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-25-B-25%

$146,614.56

$89,473.88

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$89,473.88

$0.00

N/A

12/31/2012

$100,618.79

To Date

06/18/2010

Direct ( HouseHold )

$899,148.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation 4 homes to be used as rental housing for disabled adults.

Location Description:

    •  1818 Simpson, Evanston, IL 
    •  1934 Brown Evanston, IL
    •  1826 Foster, Evanston, IL
    •  2124 Dewey Evanston, IL

Rehabilitation is complete.  All 4 units is fully leased and operational.

Activity Progress Narrative:

Evanston/RimlandActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$809,674.17$0.00Rimland Services NFP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$146,614.56     Program Funds Drawdown $809,674.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,671,140.17

NSP Only - LH - 25% Set-Aside IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,671,140.17

$6,501.67

$0.00

$0.00

$1,671,140.17

$1,730,025.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-27-B-M1-25%

$715,398.82

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$6,501.67

To Date

03/08/2010

Direct ( HouseHold )

$1,677,031.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 untis designated as 25% set aside.

Location Description:

14036 S Tracey Ave. Riverdale, IL

Refer to N09-28-D for progress narrative

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,730,025.34$0.00IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

$715,398.82     Program Funds Drawdown $1,677,031.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,671,140.17

NSP Only - LMMI IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,671,140.17

$6,502.16

$0.00

$0.00

$1,671,140.17

$1,584,854.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-28-B

$1,665,248.44

$0.00

$27,400.31

Jan 1 thru Mar 31, 2013

Activitiy Category:

$27,400.31

$0.00

N/A

08/28/2013

$6,502.17

To Date

03/18/2010

Direct ( HouseHold )

$1,665,248.44

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 units designated for rental housing.

Location Description:

    •  14036 S. Tracey Ave., Riverdale, IL

Rehab is now complete and units are nearly leased and operational.

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,584,854.33$0.00IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

$1,637,848.13     Program Funds Drawdown $1,637,848.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

($90,450.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($90,450.00)

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Rabilitation of a single family residential property.

Location Description:

14117 S Edbrooke Ave, Riverdale, IL

Activity has been reclassed as Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,479.34

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$101,479.34

$101,479.34

$0.00

$0.00

$101,479.34

$101,479.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-E

$11,029.34

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$101,479.34

To Date

02/01/2010

Direct ( HouseHold )

$101,479.34

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a single family residential property.

Location Description:

 14117 S. Edbrooke Ave, Riverdale, IL

Project is complete and occupied.

Activity Progress Narrative:

Riverdale/Bell FamilyActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$101,479.34$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$11,029.34     Program Funds Drawdown $101,479.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,983,892.41

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,983,892.41

$35,673.71

$0.00

$0.00

$1,933,892.41

$1,830,599.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-F

$243,769.15

$130,845.50

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$130,845.50

$0.00

N/A

12/31/2012

$35,673.71

To Date

11/03/2008

 (  )

$1,935,062.01

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award
costs incurred by the County.

Location Description:

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

N09-F

Project Title:

ADMINISTRATION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$243,769.15     Program Funds Drawdown $1,804,216.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-32-B

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/15/2010

$0.00

To Date

02/25/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Provide Work Write-Up/Cost Estimation on 4 properties.  To be completed by David L. Walker.

Location Description:

215 Early Street
5309 Arguilla Dr.
21728 Peterson Ave
22626 Spencer Ave
 
 

No Activity

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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